
PMBP Curriculum Curriculum Summary 06-Nov-01 

Activity ID Activity Name Remaining
 Duration

Start Finish

3.Cur  PMBP Curriculum3.Cur  PMBP Curriculum 279d 01-Sep-99 04-Nov-02

3.Cur.2  Phase 13.Cur.2  Phase 1 279d 01-Sep-99 04-Nov-02

3.Cur.2. A  Planning3.Cur.2. A  Planning 3d 01-Sep-99 03-Oct-01

3.Cur.2. I  Introduction3.Cur.2. I  Introduction 80d 01-Jun-00 24-Jan-02

3.Cur.2. I.01  Design3.Cur.2. I.01  Design 0d 01-Jun-00 27-Sep-00

3.Cur.2. I.02  Development3.Cur.2. I.02  Development 70d 25-Jul-00 10-Jan-02

3.Cur.2. I.03  Delivery3.Cur.2. I.03  Delivery 10d 11-Jan-02 24-Jan-02

3.Cur.2.1  01: Why PMBP?3.Cur.2.1  01: Why PMBP? 80d 28-Jun-00 24-Jan-02

3.Cur.2.1.01  Design3.Cur.2.1.01  Design 0d 28-Jun-00 28-Sep-00

3.Cur.2.1.02  Development3.Cur.2.1.02  Development 70d 28-Sep-00 10-Jan-02

3.Cur.2.1.03  Delivery3.Cur.2.1.03  Delivery 10d 11-Jan-02 24-Jan-02

3.Cur.2.02  02: Teams and Me3.Cur.2.02  02: Teams and Me 151d 10-Jan-01 03-May-02

3.Cur.2.02.01  Design3.Cur.2.02.01  Design 0d 10-Jan-01 20-Apr-01

3.Cur.2.02.02  Development3.Cur.2.02.02  Development 141d 23-Apr-01 19-Apr-02

3.Cur.2.02.03  Delivery3.Cur.2.02.03  Delivery 10d 19-Apr-02 03-May-02

3.Cur.2.03  03: Public Service and Me3.Cur.2.03  03: Public Service and Me 119d 11-Jan-01 20-Mar-02

3.Cur.2.03.01  Design3.Cur.2.03.01  Design 0d 11-Jan-01 06-Mar-01

3.Cur.2.03.02  Development3.Cur.2.03.02  Development 109d 06-Mar-01 06-Mar-02

3.Cur.2.03.03  Delivery3.Cur.2.03.03  Delivery 10d 07-Mar-02 20-Mar-02

3.Cur.2.04  04: The Organization, Teams, and Me3.Cur.2.04  04: The Organization, Teams, and Me 180d 24-May-01 14-Jun-02

3.Cur.2.04.01  Design3.Cur.2.04.01  Design 0d 24-May-01 13-Jul-01

3.Cur.2.04.02  Development3.Cur.2.04.02  Development 170d 16-Jul-01 31-May-02

3.Cur.2.04.03  Delivery3.Cur.2.04.03  Delivery 10d 03-Jun-02 14-Jun-02

3.Cur.2.05  05: Quality and the Project Delivery Team3.Cur.2.05  05: Quality and the Project Delivery Team 221d 07-Mar-01 13-Aug-02

3.Cur.2.05.01  Design3.Cur.2.05.01  Design 4d 07-Mar-01 04-Oct-01

3.Cur.2.05.02  Development3.Cur.2.05.02  Development 210d 02-Oct-01 30-Jul-02

3.Cur.2.05.03  Delivery3.Cur.2.05.03  Delivery 10d 31-Jul-02 13-Aug-02

3.Cur.2.06  06: Working in the PDT3.Cur.2.06  06: Working in the PDT 260d 13-Jun-01 08-Oct-02

3.Cur.2.06.01  Design3.Cur.2.06.01  Design 44d 13-Jun-01 03-Dec-01

3.Cur.2.06.02  Development3.Cur.2.06.02  Development 206d 04-Dec-01 24-Sep-02

3.Cur.2.06.03  Delivery3.Cur.2.06.03  Delivery 10d 25-Sep-02 08-Oct-02

3.Cur.2.07  07: Success, the PDT, and Me3.Cur.2.07  07: Success, the PDT, and Me 254d 01-Nov-01 01-Nov-02

3.Cur.2.07.01  Design3.Cur.2.07.01  Design 35d 01-Nov-01 24-Dec-01

3.Cur.2.07.02  Development3.Cur.2.07.02  Development 209d 26-Dec-01 18-Oct-02

3.Cur.2.07.03  Delivery3.Cur.2.07.03  Delivery 10d 21-Oct-02 01-Nov-02

3.Cur.2.08  08: Your Call to Action3.Cur.2.08  08: Your Call to Action 125d 08-May-02 04-Nov-02

3.Cur.2.08.01  Design3.Cur.2.08.01  Design 1d 08-May-02 09-May-02

3.Cur.2.08.02  Development3.Cur.2.08.02  Development 115d 09-May-02 21-Oct-02

3.Cur.2.08.03  Delivery3.Cur.2.08.03  Delivery 10d 22-Oct-02 04-Nov-02
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PMBP Curriculum Curriculum Two Month Lookahead 06-Nov-01 

Activity ID Activity Name Remaining
 Duration

Start Finish

3.Cur  PMBP Curriculum3.Cur  PMBP Curriculum 42d 07-Mar-01 29-Nov-01

3.Cur.2  Phase 13.Cur.2  Phase 1 42d 07-Mar-01 29-Nov-01

3.Cur.2. A  Planning3.Cur.2. A  Planning 2d 02-Oct-01 03-Oct-01

PL0375 Integration and Communications Meeting 2d 02-Oct-01* 03-Oct-01

3.Cur.2. I  Introduction3.Cur.2. I  Introduction 41d 26-Jul-01 28-Nov-01

3.Cur.2. I.02  Development3.Cur.2. I.02  Development 41d 26-Jul-01 28-Nov-01

3.Cur.2. I.02.02  CD Video and Web Module3.Cur.2. I.02.02  CD Video and Web Module 41d 26-Jul-01 28-Nov-01

IN0325 Contractors Incorporate Comments 39d 26-Jul-01 A 26-Nov-01

IN0330 Descriptive Video Development/Editing 39d 26-Jul-01 A 26-Nov-01

IN0335 Closed Captioning 39d 26-Jul-01 A 26-Nov-01

IN0345 Alpha Testing (PDSC, TMI, TRW) 2d 27-Nov-01 28-Nov-01

3.Cur.2.1  01: Why PMBP?3.Cur.2.1  01: Why PMBP? 41d 26-Jul-01 28-Nov-01

3.Cur.2.1.02  Development3.Cur.2.1.02  Development 41d 26-Jul-01 28-Nov-01

3.Cur.2.1.02.02  CD Video and Web Module3.Cur.2.1.02.02  CD Video and Web Module 41d 26-Jul-01 28-Nov-01

C10330 Contractor Incorporate Comments 39d 26-Jul-01 A 26-Nov-01

C10335 Descriptive Video Development/Editing 39d 26-Jul-01 A 26-Nov-01

C10340 Closed Captioning 39d 26-Jul-01 A 26-Nov-01

C10345 Alpha Testing (PDSC, TMI, TRW) 2d 27-Nov-01 28-Nov-01

3.Cur.2.02  02: Teams and Me3.Cur.2.02  02: Teams and Me 40d 04-Sep-01 27-Nov-01

3.Cur.2.02.02  Development3.Cur.2.02.02  Development 40d 04-Sep-01 27-Nov-01

3.Cur.2.02.02.02  CD Video and Web Module3.Cur.2.02.02.02  CD Video and Web Module 40d 04-Sep-01 27-Nov-01

C20335 Development of Web Modules (TRW) 35d 04-Sep-01 A 16-Nov-01

C20315 Video Off-Line/Footage Collection (TMI) 10d 01-Oct-01 12-Oct-01

C20325 Narration (TMI) 1d 03-Oct-01 03-Oct-01

C20330 Video shoot (TMI) 6d 04-Oct-01 11-Oct-01

C20340 Video Editing/Dir Lingo/CGI Programming (TMI) 25d 15-Oct-01 16-Nov-01

C20345 Video/Web Module Review (PDSC, SMEs) 0d 16-Nov-01 16-Nov-01

C20350 Animation and Rendering/Video Compression (TMI) 5d 19-Nov-01 27-Nov-01

C20355 Video Masking (TMI) 5d 19-Nov-01 27-Nov-01

3.Cur.2.03  03: Public Service and Me3.Cur.2.03  03: Public Service and Me 3d 27-Sep-01 03-Oct-01

3.Cur.2.03.02  Development3.Cur.2.03.02  Development 3d 27-Sep-01 03-Oct-01

3.Cur.2.03.02.02  CD Video and Web Module3.Cur.2.03.02.02  CD Video and Web Module 3d 27-Sep-01 03-Oct-01

C30325 Descriptive Video Editing 3d 27-Sep-01 A 03-Oct-01

3.Cur.2.04  04: The Organization, Teams, and Me3.Cur.2.04  04: The Organization, Teams, and Me 28d 01-Oct-01 07-Nov-01

3.Cur.2.04.02  Development3.Cur.2.04.02  Development 28d 01-Oct-01 07-Nov-01

3.Cur.2.04.02.01  Draft CD Script and Web Content3.Cur.2.04.02.01  Draft CD Script and Web Content 10d 01-Oct-01 12-Oct-01

C40250 Review and Deliver Comments to Developers 5d 01-Oct-01 05-Oct-01

C40255 Developers Make Final Revisions 4d 08-Oct-01 11-Oct-01

C40260 Gov't Review of Script (TMI)/Draft Course Conten 1d 12-Oct-01 12-Oct-01

C40265 Acceptance Document for Draft Content 0d 12-Oct-01 12-Oct-01

3.Cur.2.04.02.02  CD Video and Web Module3.Cur.2.04.02.02  CD Video and Web Module 18d 15-Oct-01 07-Nov-01

C40305 Script Breakout (TMI) 2d 15-Oct-01 16-Oct-01

Aug Sep Oct Nov Dec Jan Feb Mar

2002

29-Nov-01, 3.Cur  PMBP Curriculum

29-Nov-01, 3.Cur.2  Phase 1

03-Oct-01, 3.Cur.2. A  Planning

Integration and Communications Meeting

28-Nov-01, 3.Cur.2. I  Introduction

28-Nov-01, 3.Cur.2. I.02  Development

28-Nov-01, 3.Cur.2. I.02.02  CD Video and Web Module

Contractors Incorporate Comments

Descriptive Video Development/Editing

Closed Captioning

Alpha Testing (PDSC, TMI, TRW)

28-Nov-01, 3.Cur.2.1  01: Why PMBP?

28-Nov-01, 3.Cur.2.1.02  Development

28-Nov-01, 3.Cur.2.1.02.02  CD Video and Web Module

Contractor Incorporate Comments

Descriptive Video Development/Editing

Closed Captioning

Alpha Testing (PDSC, TMI, TRW)

27-Nov-01, 3.Cur.2.02  02: Teams and Me

27-Nov-01, 3.Cur.2.02.02  Development

27-Nov-01, 3.Cur.2.02.02.02  CD Video and Web Module

Development of Web Modules (TRW)

Video Off-Line/Footage Collection (TMI)

Narration (TMI)

Video shoot (TMI)

Video Editing/Dir Lingo/CGI Programming (TMI)

Video/Web Module Review (PDSC, SMEs)

Animation and Rendering/Video Compression (TMI)

Video Masking (TMI)

03-Oct-01, 3.Cur.2.03  03: Public Service and Me

03-Oct-01, 3.Cur.2.03.02  Development

03-Oct-01, 3.Cur.2.03.02.02  CD Video and Web Module

Descriptive Video Editing

07-Nov-01, 3.Cur.2.04  04: The Organization, Teams, and Me

07-Nov-01, 3.Cur.2.04.02  Development

12-Oct-01, 3.Cur.2.04.02.01  Draft CD Script and Web Content

Review and Deliver Comments to Developers

Developers Make Final Revisions

Gov't Review of Script (TMI)/Draft Course Conten

Acceptance Document for Draft Content

07-Nov-01, 3.Cur.2.04.02.02  CD Video and Web Module

Script Breakout (TMI)
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PMBP Curriculum Curriculum Two Month Lookahead 06-Nov-01 

Activity ID Activity Name Remaining
 Duration

Start Finish

C40310 Production Meeting (TMI, TRW) 0d 16-Oct-01 16-Oct-01

C40315 Video Off-Line/Footage Collection (TMI) 10d 17-Oct-01 30-Oct-01

C40320 Modeling/Animation Assembly/Graphics (TMI) 10d 17-Oct-01 30-Oct-01

C40330 Narration (TMI) 1d 31-Oct-01 31-Oct-01

C40335 Video shoot (TMI) 5d 01-Nov-01 07-Nov-01

3.Cur.2.05  05: Quality and the Project Delivery Team3.Cur.2.05  05: Quality and the Project Delivery Team 42d 07-Mar-01 29-Nov-01

3.Cur.2.05.01  Design3.Cur.2.05.01  Design 4d 07-Mar-01 04-Oct-01

C5 DES Course 5 - Design Phase 4d 07-Mar-01 A 04-Oct-01

C50150 Gov't Final Review of Design Document 1d 16-Jul-01 A 01-Oct-01

C50165 Acceptance Document for Design Document 0d 01-Oct-01 01-Oct-01

3.Cur.2.05.02  Development3.Cur.2.05.02  Development 41d 02-Oct-01 29-Nov-01

3.Cur.2.05.02.01  Draft CD Script and Web Content3.Cur.2.05.02.01  Draft CD Script and Web Content 41d 02-Oct-01 29-Nov-01

C50205 USACE Develop Scenario Script/Deliver to Develpr 9d 02-Oct-01 12-Oct-01

C50210 Develop Course Content (TRW) 18d 15-Oct-01 07-Nov-01

C50215 Develop Draft Script (FR) 18d 15-Oct-01 07-Nov-01

C50220 Deliver Draft CD Script/Web Content to SME Team 0d 07-Nov-01 07-Nov-01

C50225 Gov't Review of Script (FR)/Draft Course Content 12d 08-Nov-01 27-Nov-01

C50230 SME Mtg in Huntsvl, Deliver Comments to Developr 2d 28-Nov-01 29-Nov-01

3.Cur.2.06  06: Working in the PDT3.Cur.2.06  06: Working in the PDT 34d 13-Jun-01 15-Nov-01

3.Cur.2.06.01  Design3.Cur.2.06.01  Design 34d 13-Jun-01 15-Nov-01

C60115 Development of Design Document (TRW, TMI, PDSC) 21d 13-Jun-01 A 29-Oct-01

C60120 Deliver Draft Design Document to SME Team 0d 29-Oct-01 29-Oct-01

C60125 SME Meeting in Huntsville to review Design Docum 3d 30-Oct-01 01-Nov-01

C60130 Deliver Design Docmnt Review Comments to Develop 0d 01-Nov-01 01-Nov-01

C60135 Contractors Revise Design Document 10d 02-Nov-01 15-Nov-01

C60140 Deliver Revised Design Document to SME Team 0d 15-Nov-01 15-Nov-01

3.Cur.2.07  07: Success, the PDT, and Me3.Cur.2.07  07: Success, the PDT, and Me 15d 01-Nov-01 26-Nov-01

3.Cur.2.07.01  Design3.Cur.2.07.01  Design 15d 01-Nov-01 26-Nov-01

C70105 Start Course Number 7 0d 01-Nov-01 01-Nov-01

C70110 Project Planning, SME Mtg In Huntsville 2d 02-Nov-01 05-Nov-01

C70115 Development of Design Document (TRW, TMI, PDSC) 10d 06-Nov-01 19-Nov-01

C70120 Deliver Draft Design Document to SME Team 0d 19-Nov-01 19-Nov-01

C70125 SME Meeting in Huntsville to review Design Docum 3d 20-Nov-01 26-Nov-01

C70130 Deliver Design Docmnt Review Comments to Develop 0d 26-Nov-01 26-Nov-01

Aug Sep Oct Nov Dec Jan Feb Mar

2002

Production Meeting (TMI, TRW)

Video Off-Line/Footage Collection (TMI)

Modeling/Animation Assembly/Graphics (TMI)

Narration (TMI)

Video shoot (TMI)

29-Nov-01, 3.Cur.2.05  05: Quality and the Project Delivery Team

04-Oct-01, 3.Cur.2.05.01  Design

Course 5 - Design Phase

Gov't Final Review of Design Document

Acceptance Document for Design Document

29-Nov-01, 3.Cur.2.05.02  Development

29-Nov-01, 3.Cur.2.05.02.01  Draft CD Script and Web Content

USACE Develop Scenario Script/Deliver to Develpr

Develop Course Content (TRW)

Develop Draft Script (FR)

Deliver Draft CD Script/Web Content to SME Team

Gov't Review of Script (FR)/Draft Course Content

SME Mtg in Huntsvl, Deliver Comments to Developr

15-Nov-01, 3.Cur.2.06  06: Working in the PDT

15-Nov-01, 3.Cur.2.06.01  Design

Development of Design Document (TRW, TMI, PDSC)

Deliver Draft Design Document to SME Team

SME Meeting in Huntsville to review Design Docum

Deliver Design Docmnt Review Comments to Develop

Contractors Revise Design Document

Deliver Revised Design Document to SME Team

26-Nov-01, 3.Cur.2.07  07: Success, the PDT, and Me

26-Nov-01, 3.Cur.2.07.01  Design

Start Course Number 7

Project Planning, SME Mtg In Huntsville

Development of Design Document (TRW, TMI, PDSC)

Deliver Draft Design Document to SME Team

SME Meeting in Huntsville to review Design Docum

Deliver Design Docmnt Review Comments to Develop
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PMBP Curriculum Curriculum Milestone Schedule 06-Nov-01 

Activity ID Activity Name Remaining
 Duration

Start Finish

3.Cur  PMBP Curriculum3.Cur  PMBP Curriculum 277d 27-Sep-00 01-Nov-02

3.Cur.2  Phase 13.Cur.2  Phase 1 277d 27-Sep-00 01-Nov-02

3.Cur.2. I  Introduction3.Cur.2. I  Introduction 10d 27-Sep-00 24-Jan-02

3.Cur.2. I.01  Design3.Cur.2. I.01  Design 0d 27-Sep-00 27-Sep-00

IN0150 Acceptance and Sign-off of Design Document 0d 27-Sep-00 A 27-Sep-00 A

3.Cur.2. I.02  Development3.Cur.2. I.02  Development 0d 15-Feb-01 10-Jan-02

IN0225 Acceptance Document for Draft Script/Content 0d 15-Feb-01 A 15-Feb-01 A

IN0375 Acceptance and Sign off of CD Video & Web Module 0d 10-Jan-02 10-Jan-02

3.Cur.2. I.03  Delivery3.Cur.2. I.03  Delivery 0d 24-Jan-02 24-Jan-02

IN0535 Final Acceptance, Products Delivered for Implemn 0d 24-Jan-02 24-Jan-02

3.Cur.2.1  01: Why PMBP?3.Cur.2.1  01: Why PMBP? 10d 28-Sep-00 24-Jan-02

3.Cur.2.1.01  Design3.Cur.2.1.01  Design 0d 28-Sep-00 28-Sep-00

C10145 Acceptance and Sign-off of Design Document 0d 28-Sep-00 A 28-Sep-00 A

3.Cur.2.1.02  Development3.Cur.2.1.02  Development 0d 16-Feb-01 10-Jan-02

C10225 Acceptance Document for Draft Script/Content 0d 16-Feb-01 A 16-Feb-01 A

C10375 Acceptance and Sign off of CD Video & Web Module 0d 10-Jan-02 10-Jan-02

3.Cur.2.1.03  Delivery3.Cur.2.1.03  Delivery 0d 24-Jan-02 24-Jan-02

C10535 Final Acceptance, Products Delivered for Implemn 0d 24-Jan-02 24-Jan-02

3.Cur.2.02  02: Teams and Me3.Cur.2.02  02: Teams and Me 10d 20-Apr-01 03-May-02

3.Cur.2.02.01  Design3.Cur.2.02.01  Design 0d 20-Apr-01 20-Apr-01

C20155 Acceptance Docuemnt for Design Document 0d 20-Apr-01 A 20-Apr-01 A

3.Cur.2.02.02  Development3.Cur.2.02.02  Development 0d 31-Aug-01 19-Apr-02

C20255 Acceptance Document for Draft Content 0d 31-Aug-01 A 31-Aug-01 A

C20440 Acceptance Document for CD-ROM and Web Modules 0d 19-Apr-02 19-Apr-02

3.Cur.2.02.03  Delivery3.Cur.2.02.03  Delivery 0d 03-May-02 03-May-02

C20520 Final Acceptance, Deliver CD-ROM and Web Modules 0d 03-May-02 03-May-02

3.Cur.2.03  03: Public Service and Me3.Cur.2.03  03: Public Service and Me 9d 05-Mar-01 20-Mar-02

3.Cur.2.03.01  Design3.Cur.2.03.01  Design 0d 05-Mar-01 05-Mar-01

C30155 Acceptance Document for Design Document Issued 0d 05-Mar-01 A 05-Mar-01 A

3.Cur.2.03.02  Development3.Cur.2.03.02  Development 0d 18-May-01 06-Mar-02

C30270 Acceptance Document for Draft Content 0d 18-May-01 A 18-May-01 A

C30360 Acceptance Document for CD-ROM and Web Modules 0d 06-Mar-02 06-Mar-02

3.Cur.2.03.03  Delivery3.Cur.2.03.03  Delivery 0d 20-Mar-02 20-Mar-02

C30520 Final Acceptance, Deliver CD-ROM and Web Modules 0d 20-Mar-02 20-Mar-02

3.Cur.2.04  04: The Organization, Teams, and Me3.Cur.2.04  04: The Organization, Teams, and Me 170d 13-Jul-01 14-Jun-02

3.Cur.2.04.01  Design3.Cur.2.04.01  Design 0d 13-Jul-01 13-Jul-01

C40145 Acceptance Document for Design Document 0d 13-Jul-01 A 13-Jul-01 A

3.Cur.2.04.02  Development3.Cur.2.04.02  Development 160d 12-Oct-01 31-May-02

C40265 Acceptance Document for Draft Content 0d 12-Oct-01 12-Oct-01

C40440 Acceptance Document  for CD-ROM and Web Modules 0d 31-May-02 31-May-02

S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A

2001 2002 2003

Acceptance and Sign-off of Design Document

Acceptance Document for Draft Script/Content

Acceptance and Sign off of CD Video & Web Module

Final Acceptance, Products Delivered for Implemn

Acceptance and Sign-off of Design Document

Acceptance Document for Draft Script/Content

Acceptance and Sign off of CD Video & Web Module

Final Acceptance, Products Delivered for Implemn

Acceptance Docuemnt for Design Document

Acceptance Document for Draft Content

Acceptance Document for CD-ROM and Web Modules

Final Acceptance, Deliver CD-ROM and Web Modules

Acceptance Document for Design Document Issued

Acceptance Document for Draft Content

Acceptance Document for CD-ROM and Web Modules

Final Acceptance, Deliver CD-ROM and Web Modules

Acceptance Document for Design Document

Acceptance Document for Draft Content

Acceptance Document  for CD-ROM and Web Modules
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PMBP Curriculum Curriculum Milestone Schedule 06-Nov-01 

Activity ID Activity Name Remaining
 Duration

Start Finish

3.Cur.2.04.03  Delivery3.Cur.2.04.03  Delivery 0d 14-Jun-02 14-Jun-02

C40520 Final Acceptance, Deliver CD-ROM and Web Modules 0d 14-Jun-02 14-Jun-02

3.Cur.2.05  05: Quality and the Project Delivery Team3.Cur.2.05  05: Quality and the Project Delivery Team 210d 01-Oct-01 30-Jul-02

3.Cur.2.05.01  Design3.Cur.2.05.01  Design 0d 01-Oct-01 01-Oct-01

C50165 Acceptance Document for Design Document 0d 01-Oct-01 01-Oct-01

3.Cur.2.05.02  Development3.Cur.2.05.02  Development 135d 18-Jan-02 30-Jul-02

C50260 Acceptance Document for Draft Content 0d 18-Jan-02 18-Jan-02

C50440 Acceptance Document for CD-ROM and Web Modules 0d 30-Jul-02 30-Jul-02

3.Cur.2.06  06: Working in the PDT3.Cur.2.06  06: Working in the PDT 206d 03-Dec-01 24-Sep-02

3.Cur.2.06.01  Design3.Cur.2.06.01  Design 0d 03-Dec-01 03-Dec-01

C60150 Acceptance Document for Design Document 0d 03-Dec-01 03-Dec-01

3.Cur.2.06.02  Development3.Cur.2.06.02  Development 140d 07-Mar-02 24-Sep-02

C60265 Acceptance Document for Draft Content 0d 07-Mar-02 07-Mar-02

C60440 Acceptance Document for CD-ROM and Web Modules 0d 24-Sep-02 24-Sep-02

3.Cur.2.07  07: Success, the PDT, and Me3.Cur.2.07  07: Success, the PDT, and Me 219d 24-Dec-01 01-Nov-02

3.Cur.2.07.01  Design3.Cur.2.07.01  Design 0d 24-Dec-01 24-Dec-01

C70150 Acceptance Document for Design Document 0d 24-Dec-01 24-Dec-01

3.Cur.2.07.02  Development3.Cur.2.07.02  Development 150d 19-Mar-02 18-Oct-02

C70265 Acceptance Document for Draft Content 0d 19-Mar-02 19-Mar-02

C70440 Acceptance Document for CD-ROM and Web Modules 0d 18-Oct-02 18-Oct-02

3.Cur.2.07.03  Delivery3.Cur.2.07.03  Delivery 0d 01-Nov-02 01-Nov-02

C70520 Final Acceptance, Deliver CD-ROM and Web Modules 0d 01-Nov-02 01-Nov-02

3.Cur.2.08  08: Your Call to Action3.Cur.2.08  08: Your Call to Action 87d 18-Jun-02 21-Oct-02

3.Cur.2.08.02  Development3.Cur.2.08.02  Development 87d 18-Jun-02 21-Oct-02

C80265 Acceptance Document for Draft Content 0d 18-Jun-02 18-Jun-02

C80440 Acceptance Document for CD-ROM 0d 21-Oct-02 21-Oct-02

S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A

2001 2002 2003

Final Acceptance, Deliver CD-ROM and Web Modules

Acceptance Document for Design Document

Acceptance Document for Draft Content

Acceptance Document for CD-ROM and Web Modules

Acceptance Document for Design Document

Acceptance Document for Draft Content

Acceptance Document for CD-ROM and Web Modules

Acceptance Document for Design Document

Acceptance Document for Draft Content

Acceptance Document for CD-ROM and Web Modules

Final Acceptance, Deliver CD-ROM and Web Modules

Acceptance Document for Draft Content

Acceptance Document for CD-ROM
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